


Manor Transition Initiative

Family Engagement Roundtable

November 15th, 2022



ELMWOOD

Agenda

Welcome and Introductions

Manor Transition Initiative Updates

Resident, Family, Team Member Update

Outcomes and Evaluation Update

Family Engagement Group Update

Updated Timeframes

Sample Design Plans (Houses #1- 4)

Questions and Discussion



Tendering Update

- Experienced delays in Tendering process this summer
- Houses #1-3 went through the tendering process in August and September
- Houses #1- 3 have awarded tenders
- Awaiting the Tendering of House #4



Construction Update

- **House 1:** 2920 14th Street East
- **House 2:** 706 Brightsand Crescent
- **House 3:** 103 Holmes Crescent
- **House 4:** 3204 Mountbatten Street

- As Tenders for Houses #1- 3 have been awarded, we are ready for construction!
- House #2, 706 Brightsand Crescent began construction the week of October 10th
- House #1, 2920 14th Street East began construction the week of October 17th
- Updated timeframes for these homes will be shared later in presentation



ELMWOOD

Resident Engagement Update



Residents continue to be fully engaged in their transition plan while taking a Person- Centered Approach

- Information has been shared using a thoughtful approach unique to each individual and their understanding and desire to be informed
 - Residents of Houses #1- 3 informed of awarding of tenders
 - Residents of Houses #1 & 2 informed of the start of construction of their new homes!
 - Residents to be part of Ground- Breaking Ceremony!



ELMWOOD

Family Engagement Update

- All families of residents of Houses #1- 3 have been contacted by the Manor Transition Project Specialist to provide updates on Tendering
- All families of residents of Houses #1 and 2 have been contacted to inform them of the commencement of construction!
- The Future Focus Newsletter is being used as an additional method of communication
- All families are welcome to be involved in the 4 Engagement Groups

Team Member Engagement Update

- Our Team Members are instrumental in ensuring the success of the initiative and supporting residents through their transition journey
- As Team Members are part of this journey, it is important that they are informed and have opportunity to provide feedback
- Team Members receive weekly updates on the Transition Initiative from the Manor Transition Project Specialist
- Updates include both scheduled in- person and written updates



Outcomes and Evaluation Update

- Partnership with the University of Saskatchewan – Community University Institute for Social Research (CUISR). Funded by CLSD.
- Non- Resident portion initiated in August
- Interest has been somewhat limited
- Resident portion anticipated to be approved by the REB late 2022 and commence in early 2023



Update on Family Engagement Groups

- Family Engagement Groups launched in September. All families welcome to participate!
- Interest to participate has been limited
- Importance for families to become more informed, provide feedback around 4 key areas identified in initial calls in October 2021
- Health and Wellness, Transportation, Programming and Socialization Opportunities (Internal), Community Inclusion Opportunities (External)



Frequency of Roundtables

- How often would families like Roundtables to be held
- What additional information would families like to receive updates on
- We encourage and welcome all to attend as we travel this journey together!





Updated Timelines


- Completion of homes is 14 months, including the required licensing and turn- over of keys to agency
- 2920 14th Street and 706 Brightsand Crescent (Houses #1 & 2) commenced construction in October 2022.
Anticipated move- in during the fourth quarter of 2023/2024 fiscal year.
- 103 Holmes Crescent and 3204 Mountbatten Street (Houses # 3 & 4) commencement of construction anticipated for late 2022. Anticipated move- in during the first and second quarter of 2024/2025 fiscal year.
- Artificial delay of opening of Houses #3 & 4 to occur to ensure a thoughtful transition plan is in place for each individual. Will be a need to ensure sufficient and trained staff is in place to support residents in their new homes.
- Timelines for Houses #5- 7 is unknown at this time as approvals have not occurred.





2920 14th Street East



706 Brightsand Crescent



103 Holmes Crescent



Questions and Discussion

Thank You!

Thank you for engaging with us this evening and for supporting your loved one through this exciting journey!

